V1 Software Status

Legend: *Scheduled Del. Completed () Redelivery Req'd as of:| 6/10/97
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e Code Xfer Build
v Actual Rec'd Code from Code Comp Funct
e |File Spec| from ST |Rec'd by| SSTG to| Accpt'd |Ready for| Testing | Deliver
Process ID/PGE Pl Process/Product Name | | Deliv by CM SSTG CM by CM | Testing | Comp |to DAAC
MOD_PRO1/PGE 1 Degnan L1A Counts, MODIS 1| 6/19/96 | 4/21/97 | 4/21/97 | 5/7/97 5/8/97 5/19/97 | 5/23/97
MOD_PRO2/PGE 2 Guenther L1B, Calib Geo, MODIS 1 | 2/29/96 | 8/30/96 | 8/30/96 | 5/29/97 | 5/29/97 | 5/29/97 | 6/6/97 | (4/18/97)
MOD_PRO3/PGE 1 Blanchette Geo Fields 1| 4/24/96 | 3/19/97 | 3/19/97 | 4/30/97 | 5/1/97 5/5/97 5/7/97
MOD_PROAL/PGE 4 Kaufman Aerosol-Land 2| 3/8/96 | 8/16/96 | 9/6/96 | 3/20/97 | 3/20/97 4/1/97 | 4/21/97
MOD_PRO4LA/PGE 5 Kaufman Aerosol Prod, Daily 3 | 4/22/96 | 6/17/96 | 6/17/96 | 2/11/97 | 2/13/97 | 2/25/97 | 5/2/97
MOD_PRO0O4S/PGE 4 Kaufman/Tanre |Aerosol-Sea 2 | 3/8/96 | 7/10/96 | 7/10/96 | 3/26/97 | 4/2/97 4/3/97 | 4/21/97
MOD_PRO5/PGE 4 Gao/Kaufman |Precipitable Water 2 | 3/8/96 7/3/96 7/8/96 4/1/97 4/2/97 4/3/97 | 4/21/97
MOD_PRO6CT/PGE 6 Menzel Cld Prod-CT Prop 2 | 3/8/96 10/7/96 | 10/7/96 | 5/21/97 | 5/22/97 | (3/19/97)
MOD_PRO6IR/PGE 6 Menzel Cld Prod-IR Cld Phase 2 | 3/8/96 | 7/11/96 | 7/11/96 | 4/28/97 | 4/28/97 5/1/97
MOD_PR0O60D/PGE 6 King Cld Prod-OD/Part Size 2 | 3/4/96 8/6/96 8/6/96 | 5/23/97 | 5/23/97 | (3/31/97)
MOD_PRO07/PGE 3 Menzel 03, Stability, Profiles 2 | 3/8/96 | 8/15/96 | 8/15/96 | 5/29/97 | 5/29/97 | 5/29/97 | 6/5/97 | (4/18/97)
MOD_PRO0O9/PGE 11 Huete/Justice |Surface Reflectance 2 | 3/6/96 9/4/96 | 9/11/96 | 4/30/97 | 4/28/97 5/1/97 5/2/97
MOD_PR0O9G/PGE 13 Justice Tiled Surf Refl-500m 2G| 5/6/96 | 10/18/96 | 10/18/96 | 4/10/97 | 4/10/97 | 4/10/97
MOD_PR10/PGE 7 Hall Snow Cover 2 | 3/15/96 | 5/16/96 | 5/21/96 | 4/7/97 4/7/97 4/8/97 5/2/97
MOD_PR10A/PGE 43 Hall Daily Snow Cover 3 | 3/15/96 | 12/3/96 | 12/5/96 | 4/7/97 4/8/97 4/8/97
MOD_PR10G/PGE 14 Hall Tiled Snow Cover 2G| 5/6/96 | 10/18/96 | 10/18/96| 5/16/97 | 5/16/97 | (4/8/97) | (5/16/97)
MOD_PR11A/PGE 16 Wan Land_sfc Temp/Emis 2 | 5/6/96 | 11/21/96 | 12/15/96| 4/11/97 | 4/14/97 5/1/97
MOD_PR12M/PGE 40 Strahler Monthly Land_Cover 3 | 3/4/96 7/9/96 7/9/96 | 3/20/97 | 3/20/97 | 3/20/97
MOD_PR12Q/PGE 41 Strahler Land Cover 3 | 3/4/96 7/9/96 7/9/96 | 3/21/97 | 3/24/97 4/1/97
MOD_PR13/PGE 26 Huete/Justice |Veg Indices 8-Day 3| 3/1/96 10/1/96 | 10/2/96 | 4/7/97 4/7/97 4/11/97
MOD_PR13A/PGE 27 Huete Veg Indices 16-Day 3| 3/1/96 10/1/96 | 10/2/96 | 4/1/97 4/8/97 4/11/97
MOD_PR13B/PGE 28 Huete Veg Indices Monthly 3 | 3/1/96 10/1/96 | 10/2/96 | 4/7/97 4/7/97 4/11/97
MOD_PR13C/PGE 25 Huete Veg Indices 8-Day, 250m | 3 | 2/4/97 | 12/19/96 | 12/20/96 | 4/8/97 4/9/97 4/14/97
MOD_PR14A/PGE 29 Justice 8-Day Thermal Anom 3 | 10/30/96 | 11/19/96 | 11/19/96 | 3/28/97 | 4/8/97 4/14/97
MOD_PR14G/PGE 13 Justice Tiled Thermal Anomalies | 2G| 5/6/96 | 10/18/96 | 10/18/96 | 4/10/97 | 4/10/97 | 4/10/97
MOD_PR15/PGE 34 Running LAI/FPAR 4 | 8/20/96 | 4/23/96 | 4/23/96 | 1/15/97*| 1/30/97*
MOD_PR15A1/PGE 33 Running Daily Inter LAI/FPAR 3 | 8/20/96 | 4/7/97 4/9/97 | 5/23/97 | 5/29/97 | 5/30/97
MOD_PR15A2/PGE 33 Running Daily LAI/FPAR 3 | 8/20/96 | 5/23/97 | 5/23/97 | 1/15/97*| 1/30/97*
MOD_PR18/PGE 9 Evans Ocean Color 2| 9/17/96 | 1/27/97 | 1/27/97 | 5/28/97 | 5/30/97 6/9/97
MOD_PR18A/PGE 17 Evans Ocean Color-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 5/30/97
MOD_PR18C/PGE 20/49-58 Ocean Color/SST-Daily,
Evans Weekly, 3 Wk. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 6/2/97
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MOD_PR27Y/PGE 18 Esaias Primary Prod, Yearly 3 | 6/28/96 | 12/6/96* |12/16/96*| 2/12/97 | 2/12/97 | 2/26/97
MOD_PR28/PGE 10 Brown SST 2 | 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 5/30/97 6/9/97
MOD_PR28A/PGE 19 Brown SST-Granule 3 | 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 6/2/97
MOD_PR28C/PGE 20/49-58 SST-Daily, Granule,
Brown Weekly, 3 Wk. 3 | 9/17/96 | 12/6/96 | 12/9/96 | 5/28/97 | 6/2/97
MOD_PR29/PGE 8 Hall Sea Ice Max Extent 2 | 3/15/96 | 8/29/96 | 8/29/96 | 4/7/97 4/7/97 4/7/97 | 4/10/97 | 4/18/97
MOD_PR29A/PGE 44 Hall Daily Sea_Ice Max Extent| 3 | 3/15/96 | 1/28/97 | 1/28/97 | 3/26/97 | 4/3/97 4/4/97
MOD_PR29G/PGE 15 Hall Tiled Sea_Ice Max Ext 2G| 2/4/97 | 10/18/96 | 10/18/96 | 4/7/97 4/7/97 4/9/97 | 5/16/97
MOD_PR33/PGE 45 Hall 10-Day Snow Cover 3 | 3/15/96 | 1/13/97 | 1/13/97 | 3/24/97 | 3/24/97 4/2/97
MOD_PR35/PGE 3 Menzel Cloud Masks, MODIS 2 | 2/15/96 | 4/15/96 | 4/15/96 | 5/16/97 | 5/19/97 | 5/20/97 | 6/5/97 |(4/18/97)
MOD_PR42/PGE 47 Hall 10-Day Sea-Ice Cover 3 | 3/15/96 | 2/5/97 2/5/97 | 3/26/97 | 4/2/97 4/4/97
MOD_PR43B1/PGE 22 Strahler BRDF Subsetting 3| 5/1/96 | 8/19/96 | 8/20/96 | 3/21/97 | 3/21/97 4/1/97
MOD_PR43B2/PGE 23 Strahler BRDF/Albedo 3 | 4/3/96 | 8/19/96 | 8/21/96 | 4/7/97 4/9/97 4/11/97
MOD_PRANC/PGE 3 Menzel Atmos Ancil Data Proc N/A| 3/20/96 | 6/13/96 | 6/14/96 | 5/29/97 | 5/29/97 | 5/29/97 6/5/97 | (4/18/97)
MOD_PRMGGA/PGE 12B Justice Tiled Geo Angular Data | 2G| 5/6/96 | 10/18/96 | 10/18/96| 4/7/97 4/7/97 4/7/97 5/8/97
MOD_PRMGPNTR/PGE 12A |[Justice Pointer Map 2G| 5/6/96 | 10/18/96 | 10/18/96| 4/3/97 4/4/97 4/4/97 5/6/97 | (4/18/97)
MOD_PRVOLC/PGE 3 Mouginis-Mark |Early Warning Vol Alert 2 | 6/24/96 | 7/30/96 | 7/30/96 | 2/3/97 2/3/97 27197 6/5/97 | (4/18/97)
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